
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/16/2015

ESTIMATE SUMMARY 12:36:50

CONTID: C20098         ESTIMATE NO: 0010 PROG 2005

PCN: 20098-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 RESURFACING 29TH ST-SH39 PERCENT TIME:

PROJECT NO: NH2873-175                    

US287 RESURFACING 29TH ST-SH39

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/27/2015 DATE TIME STARTED 08/21/2014

3609 N. COUNTY ROAD 13 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 08/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/15/2014 DATE ACCEPTED

LOVELAND CO 80538     970-667-2178 DATE NOTICE TO PROCEED 08/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,855,352.25 PARTICIPATING $ $ 1,032,775.34

AWARD PROJECT AMT: 6,358,233.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -481.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.51

WORK DAYS

WORK DAYS

68.21%

2,179,518.12

1,032,775.34

1,032,775.34

1,032,293.60

$

$

$

$

4,675,834.13

0.00

4,675,834.13

0.00

4,675,834.13

-95,373.50

0.00

4,580,460.63

0.00

AMOUNT DUE 4,580,460.63 1,032,293.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,032,293.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

119.0 TIME ALLOW: 146

ORIG TIME ALLOW: 145
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0010 Removal of Pipe 8.000

0.000

202-00035  
 

400.008.000

0.00

16.000

LF  

50.00000

0015 Removal of Guard Post 2.000

0.000

202-00080  
 

500.002.000

0.00

2.000

EACH

250.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

57.000

EACH

7.00000

0025 Removal of Sidewalk 61.000

0.000

202-00200  
 

2,440.0061.000

0.00

61.000

SY  

40.00000

0030 Removal of Gutter 100.000

0.000

202-00202  
 

1,500.00100.000

0.00

100.000

LF  

15.00000

0035 Removal of Curb and Gutter 2,077.000

0.000

202-00203  
 

14,539.002,077.000

0.00

2,077.000

LF  

7.00000

0040 Removal of Concrete Curb Ramp 47.000

0.000

202-00206  
 

2,115.0047.000

0.00

47.000

SY  

45.00000

0045 Removal of Concrete Pavement 175.000

0.000

202-00210  
 

5,250.00175.000

0.00

175.000

SY  

30.00000

0050 Removal of Asphalt Mat 735.000

0.000

202-00220  
 

2,940.00735.000

0.00

735.000

SY  

4.00000

0055 *Removal of Asphalt Mat (Planing) 181,492.000

12,798.000

202-00240  
 

417,723.50194,290.000

27,515.70

200,000.000

SY  

2.15000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

100.00000

0065 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

500.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

1,000.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

125.00000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

25.000

HOUR

125.00000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

200.00000

0090 *Aggregate Bag 428.000

0.000

208-00035  
 

2,996.00428.000

0.00

500.000

LF  

7.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0100 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

150.000

LF  

8.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0110 Removal and Disposal of Sediment (Labor) 113.000

62.000

208-00103  
 

11,375.00175.000

4,030.00

175.000

HOUR

65.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0115 Removal and Disposal of Sediment (Equipment) 164.000

82.000

208-00105  
 

24,600.00246.000

8,200.00

246.000

HOUR

100.00000

0120 Sweeping (Sediment Removal) 80.500

62.000

208-00106  
 

14,250.00142.500

6,200.00

142.500

HOUR

100.00000

0125 *Erosion Control Supervisor 38.000

0.000

208-00206  
 

6,650.0038.000

0.00

60.000

DAY 

175.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

200.00000

0135 Adjust Manhole 0.000

1.000

210-04010  
 

750.001.000

750.00

6.000

EACH

750.00000

0140 *Modify Inlet 2.000

0.000

210-04020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0145 Adjust Valve Box 0.000

88.000

210-04050  
 

30,800.0088.000

30,800.00

88.000

EACH

350.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,000.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.50000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0167 *Herbicide Treatment MCR 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

0.50000

0169 Herbicide Treatment MCR 2,064.000

0.000

217-00000  
 

1,032.002,064.000

0.00

2,064.000

SY  

0.50000

0170 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.50000

0175 Aggregate Base Course (Class 6) 202.230

0.000

304-06000  
 

3,336.80202.230

0.00

202.230

TON 

16.50000

0180 Hot Mix Asphalt (Patching) (Asphalt) 1,406.830

219.300

403-00720  
 

178,874.301,626.130

24,123.00

1,626.130

TON 

110.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 5,852.230

6,155.150

403-34741  
 

828,509.2212,007.380

424,705.35

12,007.380

TON 

69.00000

0190 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

6,018.070

403-34751  
 

457,373.326,018.070

457,373.32

23,500.000

TON 

76.00000

0195 *Concrete Pavement (6 Inch) 221.000

0.000

412-00600  
 

14,365.00221.000

0.00

221.000

SY  

65.00000

0200 Riprap (9 Inch) 3.000

0.000

506-00209  
 

450.003.000

0.00

3.000

CY  

150.00000

0205 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 350.000

0.000

606-00301  
 

24,500.00350.000

0.00

400.000

LF  

70.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0215 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0220 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0225 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0230 Fence (Plastic) 200.000

0.000

607-11525  
 

800.00200.000

0.00

200.000

LF  

4.00000

0235 *Concrete Sidewalk 120.000

0.000

608-00000  
 

6,000.00120.000

0.00

120.000

SY  

50.00000

0240 *Concrete Curb Ramp 133.000

0.000

608-00010  
 

13,965.00133.000

0.00

133.000

SY  

105.00000

0245 *Detectable Warnings 51.000

0.000

608-00015  
 

3,825.0051.000

0.00

51.000

SF  

75.00000

0250 *Curb and Gutter Type 2 (Section II-B) 1,755.000

0.000

609-21020  
 

36,855.001,755.000

0.00

1,755.000

LF  

21.00000

0255 *Gutter Type 2 (2 Foot) 332.000

0.000

609-24002  
 

8,632.00332.000

0.00

332.000

LF  

26.00000

0260 *Gutter Type 2 (4 Foot) 196.000

0.000

609-24004  
 

7,840.00196.000

0.00

196.000

LF  

40.00000

0265 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

20.000

EACH

120.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0270 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

75.000

EACH

125.00000

0275 *Delineator (Drivable Concrete Installation) (T ype III) 0.000

0.000

612-00103  
 

0.000.000

0.00

30.000

EACH

130.00000

0276 Pull Box (Spec) MCR 15.000

1.000

613-07000  
 

6,400.0016.000

400.00

16.000

EACH

400.00000

0280 *Loop Detector Wire 4,624.000

0.000

614-72875  
 

20,808.004,624.000

0.00

4,624.000

LF  

4.50000

0285 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0295 *Construction Surveying 0.712

0.000

625-00000  
 

17,800.000.712

0.00

1.000

L S 

25,000.00000

0300 *Mobilization 1.000

0.000

626-00000  
 

480,000.001.000

0.00

1.000

L S 

480,000.00000

0305 *Public Information Services 0.600

0.000

626-01000  
 

16,200.000.600

0.00

1.000

L S 

27,000.00000

0310 *Pavement Marking Paint 214.600

0.000

627-00001  
 

6,223.40214.600

0.00

400.000

GAL 

29.00000

0315 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

400.000

SF  

18.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0320 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

93.000

GAL 

115.00000

0325 *Pavement Marking Paint (Waterborne) 607.000

420.000

627-00011  
 

29,783.001,027.000

12,180.00

1,325.000

GAL 

29.00000

0330 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

545.000

SF  

18.00000

0335 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

320.000

SF  

12.00000

0340 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,626.000

SF  

12.50000

0345 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,605.000

SF  

9.50000

0350 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0355 *Flagging 2,811.000

776.500

630-00000  
 

86,100.003,587.500

18,636.00

4,200.000

HOUR

24.00000

0360 *Traffic Control Inspection 125.000

10.000

630-00007  
 

12,150.00135.000

900.00

150.000

DAY 

90.00000

0365 *Traffic Control Management 146.000

17.000

630-00012  
 

122,250.00163.000

12,750.00

180.000

DAY 

750.00000

0370 *Uniformed Traffic Control Coordination 7.000

1.000

630-00015  
 

480.008.000

60.00

30.000

HOUR

60.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0375 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

450.001.500

0.00

4.000

EACH

300.00000

0380 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,200.0016.000

0.00

50.000

EACH

75.00000

0385 *Construction Traffic Sign (Panel Size B) 61.500

0.000

630-80342  
 

7,687.5061.500

0.00

123.000

EACH

125.00000

0390 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.000

0.000

630-80357  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0395 *Portable Message Sign Panel 339.000

71.000

630-80359  
 

28,700.00410.000

4,970.00

450.000

DAY 

70.00000

0400 *Drum Channelizing Device 75.000

0.000

630-80360  
 

3,375.0075.000

0.00

200.000

EACH

45.00000

0405 *Traffic Cone 175.000

0.000

630-80380  
 

1,750.00175.000

0.00

400.000

EACH

10.00000

0410 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

1,000.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 0.000

25,722.220

700-70012  
 

25,722.2225,722.220

25,722.22

120,000.000

F A 

1.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY- SITE A 

0430 F/A Fuel Cost Adjustment -31,289.650

-28,693.200

700-70016  
 

-59,982.85-59,982.850

-28,693.20

-50,000.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment -70,024.420

-118,916.150

700-70019  
 

-188,940.57-188,940.570

-118,916.15

-175,000.000

F A 

1.00000

0445 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,790,941.84911,706.244,710,192.82CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY- SITE B 

0460 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0465 Removal of Inlet 2.000

0.000

202-00019  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0470 Removal of Sidewalk 10.000

0.000

202-00200  
 

400.0010.000

0.00

10.000

SY  

40.00000

0475 Removal of Curb and Gutter 1,471.000

0.000

202-00203  
 

10,297.001,471.000

0.00

1,471.000

LF  

7.00000

0480 Removal of Asphalt Mat 8,087.000

0.000

202-00220  
 

32,348.008,087.000

0.00

8,087.000

SY  

4.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY- SITE B 

0485 *Removal of Asphalt Mat (Planing) 649.000

930.000

202-00240  
 

3,394.851,579.000

1,999.50

4,200.000

SY  

2.15000

0490 *Removal of Pavement Marking 4,365.000

0.000

202-00250  
 

10,912.504,365.000

0.00

8,464.000

SF  

2.50000

0495 Removal of Ground Sign 0.000

4.000

202-00810  
 

400.004.000

400.00

4.000

EACH

100.00000

0500 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0505 Removal of Concrete Footing 2.000

0.000

202-00900  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0510 *Removal of Fence 788.000

0.000

202-01000  
 

1,576.00788.000

0.00

788.000

LF  

2.00000

0515 *Removal of Gate 1.000

0.000

202-01035  
 

500.001.000

0.00

1.000

EACH

500.00000

0520 Unclassified Excavation (Complete In Place) 7,697.000

0.000

203-00010  
 

76,970.007,697.000

0.00

7,698.000

CY  

10.00000

0525 Embankment Material (Complete In Place) (R40) 862.000

0.000

203-00066  
 

17,240.00862.000

0.00

862.000

CY  

20.00000

0530 Muck Excavation 1,198.000

0.000

203-00100  
 

23,960.001,198.000

0.00

1,198.000

CY  

20.00000

0535 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

16.000

HOUR

125.00000
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0540 Backhoe 17.000

0.000

203-01510  
 

2,125.0017.000

0.00

20.000

HOUR

125.00000

0545 Potholing 6.000

0.000

203-01597  
 

1,200.006.000

0.00

6.000

HOUR

200.00000

0550 Structure Excavation 35.000

0.000

206-00000  
 

350.0035.000

0.00

35.000

CY  

10.00000

0555 Structure Backfill (Flow-Fill) 8.000

0.000

206-00065  
 

1,200.008.000

0.00

10.000

CY  

150.00000

0560 Structure Backfill (Class 1) 143.000

0.000

206-00100  
 

3,575.00143.000

0.00

143.000

CY  

25.00000

0565 Wetland Topsoil 81.000

0.000

207-00305  
 

4,050.0081.000

0.00

81.000

CY  

50.00000

0570 Stockpile Wetland Topsoil 81.000

0.000

207-00310  
 

4,050.0081.000

0.00

81.000

CY  

50.00000

0575 *Erosion Log (12 Inch) 400.000

0.000

208-00002  
 

2,000.00400.000

0.00

500.000

LF  

5.00000

0580 *Aggregate Bag 100.000

0.000

208-00035  
 

700.00100.000

0.00

200.000

LF  

7.00000

0585 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0590 *Storm Drain Inlet Protection (Type 1) 40.000

0.000

208-00051  
 

320.0040.000

0.00

60.000

LF  

8.00000
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0595 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0600 Removal and Disposal of Sediment (Labor) 46.000

0.000

208-00103  
 

2,990.0046.000

0.00

60.000

HOUR

65.00000

0605 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

25.000

HOUR

100.00000

0610 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,000.0010.000

0.00

40.000

HOUR

100.00000

0615 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

50.00000

0620 *Erosion Control Supervisor 127.000

19.000

208-00206  
 

25,550.00146.000

3,325.00

150.000

DAY 

175.00000

0621 Res Water Meter MCR 1.000

0.000

210-00035  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0625 *Reset Ground Sign 3.000

0.000

210-00810  
 

600.003.000

0.00

3.000

EACH

200.00000

0630 *Reset Traffic Signal Head 0.000

4.000

210-00831  
 

1,600.004.000

1,600.00

4.000

EACH

400.00000

0635 *Reset Traffic Signal Pole 2.000

0.000

210-00840  
 

15,000.002.000

0.00

2.000

EACH

7,500.00000

0640 Adjust Manhole 2.000

0.000

210-04010  
 

1,500.002.000

0.00

2.000

EACH

750.00000
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0645 Adjust Valve Box 8.000

0.000

210-04050  
 

2,800.008.000

0.00

10.000

EACH

350.00000

0650 *Seeding (Native) 0.320

0.000

212-00006  
 

480.000.320

0.00

1.000

ACRE

1,500.00000

0655 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

10,000.00000

0660 *Soil Conditioning 0.640

0.000

212-00032  
 

2,560.000.640

0.00

1.000

ACRE

4,000.00000

0665 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

1,500.00000

0670 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

6.50000

0675 *Bonded Fiber Matrix 0.640

0.000

213-00150  
 

2,240.000.640

0.00

1.000

ACRE

3,500.00000

0680 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

484.000

SY  

3.50000

0685 Aggregate Base Course (Class 6) 3,691.880

29.990

304-06000  
 

61,410.863,721.870

494.84

3,721.870

TON 

16.50000

0690 Hot Mix Asphalt (Patching) (Asphalt) 279.680

119.100

403-00720  
 

43,865.80398.780

13,101.00

398.780

TON 

110.00000

0695 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

300.000

TON 

76.00000
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0700 *Concrete Pavement (11 Inch) 7,879.000

0.000

412-01100  
 

606,683.007,879.000

0.00

7,954.000

SY  

77.00000

0700 MATERIAL ALLOWANCE Tie Bars and Dowel Baskets 0.000

0.000

0.000.000

0.00NCU 

6.77927

0705 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

0.000

SY  

122.00000

0710 Geotextile (Drainage) (Class 2) 97.000

0.000

420-00113  
 

485.0097.000

0.00

100.000

SY  

5.00000

0715 *Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

1,600.008.000

0.00

8.000

LF  

200.00000

0720 Riprap (9 Inch) 9.000

0.000

506-00209  
 

1,350.009.000

0.00

60.000

CY  

150.00000

0725 *Concrete Slope and Ditch Paving 0.000

0.700

507-00000  
 

525.000.700

525.00

1.000

CY  

750.00000

0730 24 Inch Reinforced Concrete Pipe 8.000

0.000

603-01240  
 

640.008.000

0.00

8.000

LF  

80.00000

0735 30 Inch Reinforced Concrete Pipe 102.000

0.000

603-01300  
 

11,220.00102.000

0.00

102.000

LF  

110.00000

0740 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

800.001.000

0.00

1.000

EACH

800.00000

0745 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000
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0750 *Inlet Type R  L 10 (5 Foot) 2.000

1.000

604-19205  
 

26,400.003.000

8,800.00

3.000

EACH

8,800.00000

0755 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0756 Subsurface Drain Outlet MCR 80.000

0.000

605-84000  
 

1,200.0080.000

0.00

140.000

LF  

15.00000

0760 *Guardrail Type 3 (6-3 Post Spacing) 0.000

87.500

606-00301  
 

6,125.0087.500

6,125.00

100.000

LF  

70.00000

0765 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0770 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0775 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

27.000

EACH

35.00000

0780 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

500.00000

0785 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

3.000

EACH

500.00000

0790 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

600.000

LF  

3.00000

0795 Fence (Plastic) 525.000

0.000

607-11525  
 

2,100.00525.000

0.00

525.000

LF  

4.00000
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0800 *Concrete Sidewalk (6 Inch) 10.000

28.000

608-00006  
 

2,470.0038.000

1,820.00

38.000

SY  

65.00000

0805 *Concrete Curb Ramp 47.000

5.000

608-00010  
 

5,460.0052.000

525.00

52.000

SY  

105.00000

0810 *Curb and Gutter Type 2 (Section I-B) 110.000

0.000

609-21010  
 

3,300.00110.000

0.00

110.000

LF  

30.00000

0815 *Curb and Gutter Type 2 (Section II-B) 1,303.000

526.500

609-21020  
 

38,419.501,829.500

11,056.50

1,829.500

LF  

21.00000

0820 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

35.00000

0825 *Curb and Gutter Type 2 (Special) 0.000

137.500

609-21900  
 

5,087.50137.500

5,087.50

137.500

LF  

37.00000

0830 *Median Cover Material (Patterned Concrete) 1,214.000

0.000

610-00020  
 

14,568.001,214.000

0.00

1,214.000

SF  

12.00000

0835 *Delineator (Flexible) (Type I) 6.000

0.000

612-00041  
 

300.006.000

0.00

12.000

EACH

50.00000

0840 *2 Inch Electrical Conduit (Bored) 400.000

38.000

613-00206  
 

13,140.00438.000

1,140.00

438.000

LF  

30.00000

0845 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

30.00000

0850 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

10.00000
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0855 *2 Inch Electrical Conduit (Plastic) 614.000

0.000

613-01200  
 

5,526.00614.000

0.00

1,060.000

LF  

9.00000

0860 *3 Inch Electrical Conduit (Plastic) 952.000

0.000

613-01300  
 

10,472.00952.000

0.00

952.000

LF  

11.00000

0865 *6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

0.000.000

0.00

0.000

LF  

20.00000

0870 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

500.00000

0875 *Type Four Pull Box 7.000

0.000

613-07004  
 

7,000.007.000

0.00

7.000

EACH

1,000.00000

0880 *Wiring 0.000

1.000

613-10000  
 

7,000.001.000

7,000.00

1.000

L S 

7,000.00000

0885 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

450.0018.000

0.00

22.000

SF  

25.00000

0890 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

2.000

0.000

614-01573  
 

1,000.002.000

0.00

3.000

EACH

500.00000

0895 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0900 *Traffic Signal Face (12-12-12) 1.000

0.000

614-70336  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0905 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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0910 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0915 *Pedestrian Push Button 4.000

0.000

614-72860  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0920 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0925 *Loop Detector Wire 0.000

250.000

614-72875  
 

1,125.00250.000

1,125.00

464.000

LF  

4.50000

0930 *Intersection Detection System (Camera) 1.000

1.000

614-72886  
 

17,000.002.000

8,500.00

2.000

EACH

8,500.00000

0935 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0940 *Controller (Type 2070) 0.000

0.000

614-86748  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0945 Embankment Protector Type 5 0.000

1.000

615-00050  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0950 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0955 *Construction Surveying 0.395

0.000

625-00000  
 

9,875.000.395

0.00

1.000

L S 

25,000.00000

0960 *Pavement Marking Paint 99.000

44.000

627-00001  
 

4,147.00143.000

1,276.00

172.000

GAL 

29.00000
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0965 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

46.000

GAL 

115.00000

0970 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

231.000

SF  

12.50000

0975 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

280.000

SF  

9.50000

0980 *Flagging 1,160.000

0.000

630-00000  
 

27,840.001,160.000

0.00

1,200.000

HOUR

24.00000

0985 *Uniformed Traffic Control Coordination 11.000

0.000

630-00015  
 

660.0011.000

0.00

12.000

HOUR

60.00000

0990 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

600.002.000

0.00

4.000

EACH

300.00000

0995 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

487.506.500

0.00

25.000

EACH

75.00000

1000 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

1,687.5013.500

0.00

27.000

EACH

125.00000

1001 Const Traf Sign (Spec) MCR 20.000

0.000

630-80344  
 

340.0020.000

0.00

50.000

SF  

17.00000

1005 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.000

630-80358  
 

2,250.001.500

0.00

3.000

EACH

1,500.00000

1010 *Portable Message Sign Panel 714.000

54.000

630-80359  
 

53,760.00768.000

3,780.00

768.000

DAY 

70.00000
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1015 *Drum Channelizing Device 15.000

0.000

630-80360  
 

675.0015.000

0.00

40.000

EACH

45.00000

1020 *Drum Channelizing Device (With Light) (Flashin g) 23.000

0.000

630-80363  
 

2,300.0023.000

0.00

46.000

EACH

100.00000

1025 Concrete Barrier (Temporary) 504.000

0.000

630-80370  
 

10,080.00504.000

0.00

1,100.000

LF  

20.00000

1030 *Traffic Cone 25.000

0.000

630-80380  
 

250.0025.000

0.00

50.000

EACH

10.00000

1031 Impact Atten (Sand Fill) (Temp) MCR 1.000

0.000

630-85006  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

1035 *Traffic Signal (Temporary) 0.750

0.250

630-86800  
 

45,000.001.000

11,250.00

1.000

L S 

45,000.00000

1040 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1045 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,500.000

F A 

1.00000

1050 F/A Concrete Pavement Incentive 0.000

24,638.760

700-70013  
 

24,638.7624,638.760

24,638.76

24,638.760

F A 

1.00000

1055 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

11,150.000

F A 

1.00000

1060 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,000.000

HOUR

1.00000
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PCN: 20098-BID    ESTIMATE RUN 07/16/2015

PROJECT: NH2873-175                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY- SITE B 

1065 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

1066 F/A Removal of AC Pipe 7,400.000

0.000

700-70034  
 

7,400.007,400.000

0.00

7,400.000

F A 

1.00000

1067 Added Item (Square Yard)/ Cold Weather Protecti on 
Blankets CMO 11

6,363.000

0.000

900-00022  
 

28,633.506,363.000

0.00

6,363.000

SY  

4.50000

1068 Added Item (Square Yard)/ Ground Heaters CMO 11 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

0.46000

1069 Added Item (Square Yard)/ Temp Monitor Meters C MO 11 3,863.000

0.000

900-00022  
 

3,090.403,863.000

0.00

3,863.000

SY  

0.80000

1071 Added Item (Cubic Yard)/ Hot Water for Cold Wth r Conc 
CMO 11

1,727.000

0.000

900-00004  
 

5,612.751,727.000

0.00

1,727.000

CY  

3.25000

1072 F/A RELOCATE UTILITY  PVREA MCR 9,816.600

0.000

700-70034  
 

9,816.609,816.600

0.00

9,816.600

F A 

1.00000

CAT 1,471,555.02118,569.101,731,372.17CURRENT AMT0201 $ $ $

CAT NO0300 0300 STRUCTURES 

1080 Removal of Pipe 3.000

0.000

202-00033  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

1085 Structure Excavation 1,291.000

0.000

206-00000  
 

12,910.001,291.000

0.00

1,291.000

CY  

10.00000

1090 Structure Backfill (Class 1) 351.000

100.000

206-00100  
 

11,275.00451.000

2,500.00

451.000

CY  

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

1095 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

12,000.00000

1100 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

10,000.00000

1105 Shoring (Area 3) 1.000

0.000

206-01783  
 

11,500.001.000

0.00

1.000

L S 

11,500.00000

1110 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

11,000.00000

1115 Riprap (6 Inch) 35.000

0.000

506-00206  
 

5,250.0035.000

0.00

35.000

CY  

150.00000

1120 Riprap (12 Inch) 10.000

0.000

506-00212  
 

1,500.0010.000

0.00

10.000

CY  

150.00000

1125 *Pedestrian Railing (Steel) 59.000

0.000

514-00200  
 

13,275.0059.000

0.00

59.000

LF  

225.00000

1130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

30.00000

1135 *Concrete Class D (Box Culvert) CMO 6 50.000

0.000

601-03030  
 

31,250.0050.000

0.00

50.000

CY  

625.00000

1137 Added Item (Foot)/ 14'x4' Precast CBC CMO #6 170.000

0.000

900-00012  
 

252,450.00170.000

0.00

170.000

LF  

1,485.00000

1137 MATERIAL ALLOWANCE Precast CBC sections 0.000

0.000

0.000.000

0.00LF  

893.91178
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:36:50

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

1140 *Concrete Class D (Wall) 57.000

0.000

601-03050  
 

35,910.0057.000

0.00

57.000

CY  

630.00000

1145 *Reinforcing Steel CMO 6 17,386.000

0.000

602-00000  
 

15,821.2617,386.000

0.00

17,386.000

LB  

0.91000

1150 *Reinforcing Steel (Epoxy Coated) CMO 6 5,646.000

0.000

602-00020  
 

5,646.005,646.000

0.00

5,646.000

LB  

1.00000

1152 Const Surveying (Hour) 15.500

0.000

625-00001  
 

1,550.0015.500

0.00

20.000

HOUR

100.00000

CAT 413,337.262,500.00413,787.26CURRENT AMT0300 $ $ $

$ 4,675,834.121,032,775.34$6,855,352.25$CURRENT AMTPROJECT TOTAL


